
  
 

Midnite Mine Project Report, 
                           August 23 – August 29, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-022 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 23 
– August 29, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site 
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 23 – August 29, 
2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No incidents or injuries occurred during the reporting period. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, August 28, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Environmental Protection Agency (EPA) 
• U.S. Army Corps of Engineers (ACOE) 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

EPA Plan/Document Approvals: 
• None 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s): 
• Mark Fillius, ACOE representing EPA, was on Site August 26 through August 29. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of August 23 – August 29, 2019, the following activities were conducted:  

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the 
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4 
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone 
in the interior of the pit. 

• Completed excavating and hauling Low-Activity/Low-Reactivity waste mixed with wood chips 
consistent with RFI 2019-003 from the Temporary Impacted Soil Stockpile (TISS) and placed it in 
the unclassified waste zone of the Pit 4 Waste Containment Area backfill as shown on Sheet 8-5 of 
the Basis of Design Report (BODR, MWH 2015) drawings.  CQC and CQA verified thickness of 
woodchips in the TISS and that wood chips were thoroughly mixed with soil as placed in Pit 4. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

August 23 – August 29, 2019 3,041 85,148 

2019 Cumulative  63,068 1,765,904 
1 - Truck load assumed to be 28 yd3 

 

• The final set of Pit 4 vertical dewater risers for 2019 were installed. 
• Continued preparation of the South Pond subgrade for liner installation. 
• Relocated supplies and materials from the laydown area on the South Waste Rock Pile, south of 

the maintenance area to the laydown area located in the Backfilled Pits Area. 
• Continued constructing the High Road along the north side of Protore Stockpile 4 and west of Pit 3 

in the vicinity of the former light vehicle road. 
• Excavated the cutoff walls for the South Pond Spillway 
• Wm. Winkler poured the concrete cutoff walls for the South Pond Spillway and began forming and 

placing rebar for the Western States maintenance area concrete slab.  
• Began realignment of access road to the Water Treatment Plant. 
• Completed monthly fence inspection. 
• Pit 4 tension crack was measured on August 26. The horizontal distance between movement pins 

remains at 53.75 inches, indicating no measurable movement. 
 

Stormwater Pollution Prevention Plan (SWPPP) 
• None 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 
• None 
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Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• Rebar for South Pond Spillway 
• Steel I-beams for Western States maintenance area concrete slab 
• Gravel for realignment of access road to the Water Treatment Plant 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period August 23 – August 29, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N  D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving)   East of the Mid-WRP 08/19/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         
ES-6 (roving)   East Side of Pit 4 08/13/19 D/N   D/N D/N D/N D/N 

ES-7 (roving)   Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
03300-01.00 South Pond Spillway – Concrete 

Reinforcement 
8/26/2019 8/28/2019 

EPA – No Exceptions 
8/28/2019 

00300-02.00 South Pond Spillway – Concrete Placement 
Plan 

8/26/2019 8/28/2019 
EPA – No Exceptions 

8/28/2019 
03300-03.00 South Pond Spillway – Rebar List and Mill 

Certification 
8/26/2019 8/28/2019 

Pending EPA Review 
03300-04.00 Concrete Mix Designs and Curing 

Compound 
8/27/2019 8/28/2019 

EPA – No Exceptions 
8/28/2019 

01018-38.00 Stockpile 1 and 2 As-Built 8/29/2019 TBD 
Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response  
Date 

None    
Project RFIs 

RFI No. Title CQC 
Submittal 

Date 

CQA Response  
Date 

2019-013 South Pond Details 7/29/2019 8/12/2019 
EPA Comments 

Received 8/19/2019 
Newmont Response 

to EPA Sent 
8/28/2019 

EPA – No Exceptions 
8/29/2019 

2019-015 Request for Additional Information on South 
Pond Spillway Concrete 

8/21/2019 8/28/2019 
EPA – No Exceptions 

8/28/2019 
2019-016 Request for Modification of HDPE Pipe 

Storage Requirements 
8/27/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

None   
Other Items 

Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  



  
 

Midnite Mine Project Report, 
                           August 23 – August 29, 2019 

 

 
 
  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Pit 4 overview, looking south. 
 

 
Figure 2 – CAT D6 dozer cleaning up / grading South Pond slope, looking west. 
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Figure 3 – South Pond Spillway cutoff wall excavation, looking north. 
 

 
Figure 4 – Concrete Pour for the South Pond Spillway Cut-Off Walls.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
  



Activity ID Activity Name %
Complete

Remaining
Duration

Start Midnite
Work
Resp.

Midnite Mine 2019 Production ScheduleMidnite Mine 2019 Production ScheduleMidnite Mine 2019 Production Schedule 44 01-Apr-19 A
Project OperationsProject OperationsProject Operations 44 01-Apr-19 A
WTP & South Pond Excavation to Pit 4WTP & South Pond Excavation to Pit 4WTP & South Pond Excavation to Pit 4 41 17-Jul-19 A
South PondSouth PondSouth Pond 41 17-Jul-19 A
SP3,4&SoPond-40 Finish Grade South Pond and Prep for Liner 70% 6 17-Jul-19 A NMC

SP3,4&SoPond-55 Excavate and Install Concrete Trapezoid channel for 
spillway

75% 5 25-Jul-19 A NMC

SP3,4&SoPond-45 Transport South Pond Liner materials to site 90% 10 29-Jul-19 A NMC

SP3,4&SoPond-50 Install South Pond Liner 0% 35 09-Sep-19 NMC

Pit 4 OperationsPit 4 OperationsPit 4 Operations 44 16-Apr-19 A
DR10 Install Pit 4 Underdrain Dewatering Risers (LOE) 85% 44 16-Apr-19 A NMC

DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) 85% 44 16-Apr-19 A NMC

IC10 Install Pit 4 Infiltration Collectors (LOE) 70% 44 22-Apr-19 A NMC

SWRP (South Waste Rock Pile) to Pit 4SWRP (South Waste Rock Pile) to Pit 4SWRP (South Waste Rock Pile) to Pit 4 30 01-Apr-19 A
SWRP NorthSWRP NorthSWRP North 20 01-Apr-19 A
SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) 36% 20 01-Apr-19 A NMC

Timber Processing AreasTimber Processing AreasTimber Processing Areas 0 16-Aug-19 A
TPA-10 Excavate and Haul Timber Processing Area Material to 

Pit 4 (TISS)
100% 0 16-Aug-19 A NMC

SWRP - Middle (Remainder  of Phase 1)SWRP - Middle (Remainder  of Phase 1)SWRP - Middle (Remainder  of Phase 1) 30 15-Apr-19 A
SWRP-Mid-10 Excavate and Haul Middle SWRP to Pit 4 88% 30 15-Apr-19 A NMC

25 01 08 15 22 29 06 13 20

September 2019 October 2019

Midnite Mine 2019 Production Schedule Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 29-Aug-19     
Print Date: 03-Sep-19    

Current Milestone

Actual Work

Remaining Work

Critical Remaining Work

Remaining Level of Effort

Actual Level of Effort

Page 1 of 1
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